

April 15, 2020

Eastern Municipal Water District
Bruce Mitzel, Director Field Engineering
2270 Trumble Road
Post Office Box 8300
Perris, CA 92572-8300

Subject: Scope of Work and Fee Proposal for Amendment No. 1 for Construction Management Support and Inspection Services (CMS/IS) for Specification 1338W, Perris II Desalination Facility

Dear Mr. Mitzel,

Parsons Water & Infrastructure Group Inc. (Parsons) is pleased to submit our fee proposal to the Eastern Municipal Water District (District) to provide additional construction management and inspection services for the above-referenced project. The additional cost was based on the following changed conditions:

1. Additional six months of construction duration. The CM contract was initially awarded for a duration of 22 months. The contract duration was revised after the CM contract award for a duration of 27 months. As per the most recent schedule update, the contractor was awarded time extension due to weather delays and other changed conditions for an additional one month. The additional cost includes Construction Management, Electrical Inspection, and Materials Testing services.
2. Additional electrical inspector hours for review of electrical plans and specification as directed by EMWD.
3. Additional review of monthly schedule updates as directed by EMWD.
4. Additional PM hours for field and staffing coordination as directed by EMWD.

A detailed revised cost to complete the project is presented in the attachment. The total fee for the additional services is **\$638,301**.

If you have any questions or need additional information, please contact me at azhar.khan@parsons.com or 626.440.2165.

Respectfully submitted,



Azhar M. Khan, PE
Project Manager
Parsons