

Standby Tax Application Reporting System (STARS)

Project Timeline

- **June 2020** – Finalized STARS Implementation Plan
- **October 2020** – Build STARS Internal Application
- **February 2021** – Build STARS Management Dashboard and Public Viewer
- **March 2021** – Test STARS Application
- **April 2021** – Test STARS Dashboard and Public Viewer
- **April 2021** – Deploy STARS Application
- **May 2021** – “Go-Live” for STARS application